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REPLY TO
ATTNOF: A7-70

Hanford Project Office 9002768
P. 0. Box 550, A7-70

Richland, Washington 99352

Robert K. Stewart
Unit Manager
U.S. Department of Energy
P.O. Box 550, A6-95
Richland, Washington 99352

June 15, 1990

Re: 1100-EM-1 Operable Unit RI/FS

Dear Mr. Stewart:
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During the June 12, 1990 1100-EM-1 Operable Unit Managers'
meeting, we were asked if we wanted the data from the May
groundwater sampling activity at 1100-EM-1 to be included in the
draft RI Phase 1 report. We do want that data incl,uded and
recognize that this will mean that the subject docaluent will be
delayed, but not later than August 31, 1990. It is my
expectation, and I believe it is your intention, to submit the

7' document as early as possible. Please note that the delay in
submitting the draft RI Phase 1 report does not constitute
justification for altering any Interim Milestones under M-15-01.

Another issue that came to my attention was that Change
Control Form number M-15-89-1 "Designation of Interim Milestones
for 1100-EM-1 OU RI/FS" contained two errors. The dates

- associated with Interim Milestones M-15-O1A and M-15-O1C should
be November 1990 and March 1992 respectively. These dates are
found in the Overall Schedule from the approved RI/FS work plan,
a copy of which I have enclosed. I have also enclosed a copy of
the Change Control Form to correct the errors that will be given
to the Tri-Party Agreement Project Managers for signature.

If you have any questions, please do not hesitate to call me
at 376-3883.

Sincerely,

avid Einan
Unit Manager

Enclosures (2)

cc: P. Day, EPA
L. Goldstein, Ecology
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T. Nord, Ecology
L. Powers, WHC
S. Wisness, DOE \,r ^1
Administrative Record (1100-EM-1)
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CY 89 CY 1990 CY 1991 CY 1992

Task A S O N D J FMAMJJASOND JFMAMJJASOND JFMAMJJASOND

1100-EM-1 RI/FS Work Plan

RI Phase 1

Draft RI Phase 1 Report

DOE Review

EPA Review
Re-evaluate Data Needs
FSPhasel&2
Define Cleanup Objective
Develop Remedial Alternatives

Screen Remedial Alternatives
FS Phase 1& 2 Report
DOE Review
EPA Review & Approval

RI Work Plan Supplement
DOE Review
EPA Review

RI Phase 2 Fleld Activities
RI Phase 2 Report
DOE Review
EPA Review & Approval

Evaluate Remedial Alternatives
FS Phase 3 Report
DOE Review -
EPA Review

Public Review -
EPA Approval & ROD

Figure 3-9. Overall Schedule, Hanford Site i100-EM-1 Operable Unit Remedial Investigation/Feasibility Study.
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